

11/19/24	Plan Website	2hrs	V.M, B.H, A.K, K.W	Basic layout complete
11/29/24	Plan Website	1hr	V.M, B.H, A.K, K.W	Added some nice to have features
12/2/24	Develop Website	3hrs	V.M, B.H	Create the homepage
12/15/24	Develop Website	5hrs	V.M, B.H	Added a basic skeleton for the other pages
1/15/25	Develop Website	2hrs	V.M, B.H	Stylized the rest of the website
2/8/25	Finishing Touches	3hrs	V.M, B.H, A.K, K.W	Got documentation done and added some basic functionality